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ESTIMATE RUN 03/22/2007

ESTIMATE SUMMARY 08:36:51

CONTID: C14527R        ESTIMATE NO: 0008 FINL 2002

PCN: 14527R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I70 StrtCrk Sediment Control PERCENT TIME:

PROJECT NO: IM 0702-242                   

I70 StrtCrk Sediment Control

NAME OF ROAD: 070A

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 03/22/2007 DATE TIME STARTED 09/16/2005

225 UNION BLVD. SUITE 500 DATE LET 08/04/2005 DATE WORK BEGAN 09/22/2005

 DATE AWARDED 09/02/2005 DATE TIME STOPPED 08/21/2006

 DATE CONTRACT EXECUTED 09/19/2005 DATE ACCEPTED 08/21/2006

LAKEWOOD CO 80228     303-795-2582 DATE NOTICE TO PROCEED 09/16/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,213,527.32 PARTICIPATING $ $ -376.00

AWARD PROJECT AMT: 1,130,569.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-544.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 16,958.54

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.02

TIME ALLOW:

ORIG TIME ALLOW:

51 WORK DAYS

WORK DAYS45

100.00%

0.00

-376.00

-920.00

16,038.54

$

$

$

$

1,213,527.32

0.00

1,213,527.32

-0.01

1,213,527.31

0.00

0.00

1,213,527.31

0.00

AMOUNT DUE 1,213,527.31 16,038.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 16,038.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

50.5
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PCN: 14527R-BID   ESTIMATE RUN 03/22/2007

PROJECT: IM 0702-242                   ESTIMATE NO: 0008 08:36:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

202-00001  
 

0007 REMOVAL OF INLET 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

202-00019  
 

0010 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,823.000 1,823.000

CY  0.000 0.00

15.00000 1,823.000 27,345.00

203-00060  
 

0015 DOZING 67.000 67.000

HOUR 0.000 0.00

95.00000 67.000 6,365.00

203-01550  
 

0017 BLADING 94.000 94.000

HOUR 0.000 0.00

130.00000 94.000 12,220.00

203-01500  
 

0020 COMBINATION LOADER 17.000 17.000

HOUR 0.000 0.00

85.00000 17.000 1,445.00

203-01594  
 

0025 POTHOLING 36.000 36.000

HOUR 0.000 0.00

190.00000 36.000 6,840.00

203-01597  
 

0030 STRUCTURE EXCAVATION 1,958.000 1,958.000

CY  0.000 0.00

15.00000 1,958.000 29,370.00

206-00000  
 

0035 FILTER MATERIAL (CLASS C) 9.000 9.000

CY  0.000 0.00

80.00000 9.000 720.00

206-00530  
 

0040 EROSION LOG 800.000 800.000

LF  0.000 0.00

4.40000 800.000 3,520.00

208-00005  
 

0045 EROSION BALES (WEED FREE) 139.000 139.000

EACH 0.000 0.00

13.00000 139.000 1,807.00

208-00011  
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PCN: 14527R-BID   ESTIMATE RUN 03/22/2007

PROJECT: IM 0702-242                   ESTIMATE NO: 0008 08:36:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

208-00045  
 

0055 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

2,500.00000 1.000 2,500.00

208-00200  
 

0060 MODIFY INLET 7.000 7.000

EACH 0.000 0.00

500.00000 7.000 3,500.00

210-04020  
 

0065 SEEDING (NATIVE) 23.000 23.000

ACRE 0.000 0.00

1,540.00000 23.000 35,420.00

212-00006  
 

0070 SOIL PREPARATION (SPECIAL) 23.000 23.000

ACRE 0.000 0.00

1,525.00000 23.000 35,075.00

212-00047  
 

0075 MULCHING 17.000 17.000

ACRE 0.000 0.00

1,285.00000 17.000 21,845.00

213-00000  
 

0080 MULCH TACKIFIER 7,650.000 7,650.000

LB  0.000 0.00

1.65000 7,650.000 12,622.50

213-00061  
 

0082 SOIL RETENTION BLANKET (PLASTIC)(SPECIAL) 486.000 486.000

SY  0.000 0.00

12.00000 486.000 5,832.00

216-00036  
 

0085 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 573.870 575.750

TON -1.880 -376.00

200.00000 573.870 114,774.00

403-00720  
 

0090 RIPRAP (12 INCH) 47.000 47.000

CY  0.000 0.00

100.00000 47.000 4,700.00

506-00212  
 

0095 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 203.000 203.000

CY  0.000 0.00

450.00000 203.000 91,350.00

507-00100  
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PCN: 14527R-BID   ESTIMATE RUN 03/22/2007

PROJECT: IM 0702-242                   ESTIMATE NO: 0008 08:36:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 CONCRETE CLASS B 16.000 16.000

CY  0.000 0.00

600.00000 16.000 9,600.00

601-01000  
 

0105 REINFORCING STEEL (EPOXY COATED) 866.000 866.000

LB  0.000 0.00

1.50000 866.000 1,299.00

602-00020  
 

0110 60 INCH REINFORCED CONCRETE PIPE 304.000 304.000

LF  0.000 0.00

240.00000 304.000 72,960.00

603-01600  
 

0110 MATERIAL ALLOWANCE 60" RCP 0.000

LF  0.000 0.00

68.00000 0.000 0.00

0110 MATERIAL ALLOWANCE 60" RCP 0.000

LF  0.000 0.00

68.00000 0.000 0.00

0110 MATERIAL ALLOWANCE 60" RCP 8.000

LF  -8.000 -544.00

68.00000 0.000 0.00

0115 INLET TYPE C (5 FOOT) 10.000 10.000

EACH 0.000 0.00

2,500.00000 10.000 25,000.00

604-00305  
 

0120 INLET TYPE C (10 FOOT) 3.000 3.000

EACH 0.000 0.00

2,800.00000 3.000 8,400.00

604-00310  
 

0125 OUTLET STRUCTURE 2.000 2.000

EACH 0.000 0.00

3,600.00000 2.000 7,200.00

604-20000  
 

0130 MANHOLE SLAB BASE (5 FOOT) 5.000 5.000

EACH 0.000 0.00

2,300.00000 5.000 11,500.00

604-30005  
 

0130 MATERIAL ALLOWANCE MANHOLE S6,S6A 0.000

EACH 0.000 0.00

1,158.25000 0.000 0.00
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PCN: 14527R-BID   ESTIMATE RUN 03/22/2007

PROJECT: IM 0702-242                   ESTIMATE NO: 0008 08:36:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0135 MANHOLE SLAB BASE (10 FOOT) 0.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

604-30010  
 

0137 MANHOLE BOX BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

5,300.00000 1.000 5,300.00

604-31010  
 

0137 MATERIAL ALLOWANCE MANHOLE B1 0.000

EACH 0.000 0.00

3,317.00000 0.000 0.00

0140 MANHOLE BOX BASE (15 FOOT) 2.000 2.000

EACH 0.000 0.00

5,500.00000 2.000 11,000.00

604-31015  
 

0140 MATERIAL ALLOWANCE MANHOLE B2 0.000

EACH 0.000 0.00

3,517.00000 0.000 0.00

0145 MANHOLE BOX BASE (20 FOOT) 1.000 1.000

EACH 0.000 0.00

5,800.00000 1.000 5,800.00

604-31020  
 

0155 6 INCH PERFORATED PIPE UNDERDRAIN 2,198.000 2,198.000

LF  0.000 0.00

22.00000 2,198.000 48,356.00

605-00060  
 

0165 *GUARDRAIL TYPE 7 (STYLE CA) 2,657.000 2,657.000

LF  0.000 0.00

62.00000 2,657.000 164,734.00

606-00710  
 

0170 FENCE (PLASTIC) 475.000 475.000

LF  0.000 0.00

3.50000 475.000 1,662.50

607-11525  
 

0175 24 INCH CULVERT PIPE (CR 4) 3,759.000 3,759.000

LF  0.000 0.00

43.00000 3,759.000 161,637.00

624-14024  
 

0175 MATERIAL ALLOWANCE 24" ADS 0.000

LF  0.000 0.00

11.31905 0.000 0.00
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PCN: 14527R-BID   ESTIMATE RUN 03/22/2007

PROJECT: IM 0702-242                   ESTIMATE NO: 0008 08:36:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

25,000.00000 1.000 25,000.00

625-00000  
 

0185 *CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000

HOUR 0.000 0.00

158.00000 0.000 0.00

625-00001  
 

0190 MOBILIZATION 1.000 1.000

L S 0.000 0.00

103,000.00000 1.000 103,000.00

626-00000  
 

0195 *FLAGGING 0.000 0.000

HOUR 0.000 0.00

33.00000 0.000 0.00

630-00000  
 

0200 *TRAFFIC CONTROL INSPECTION 28.000 28.000

DAY 0.000 0.00

165.00000 28.000 4,620.00

630-00007  
 

0205 *TRAFFIC CONTROL MANAGEMENT 74.000 74.000

DAY 0.000 0.00

660.00000 74.000 48,840.00

630-00012  
 

0210 *FLASHING BEACON (PORTABLE) 2.000 2.000

EACH 0.000 0.00

700.00000 2.000 1,400.00

630-80001  
 

0215 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

630-80335  
 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000 27.000

EACH 0.000 0.00

85.00000 27.000 2,295.00

630-80342  
 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 5.000

EACH 0.000 0.00

100.00000 5.000 500.00

630-80343  
 

0230 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 1.000

EACH 0.000 0.00

2,100.00000 1.000 2,100.00

630-80358  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 *PORTABLE MESSAGE SIGN PANEL 18.000 18.000

DAY 0.000 0.00

350.00000 18.000 6,300.00

630-80359  
 

0240 *DRUM CHANNELIZING DEVICE 100.000 100.000

EACH 0.000 0.00

55.00000 100.000 5,500.00

630-80360  
 

0245 *TRAFFIC CONE 121.000 121.000

EACH 0.000 0.00

20.00000 121.000 2,420.00

630-80380  
 

0250 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

630-85040  
 

0255 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0260 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0265 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0270 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0275 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0295 BACKHOE (SPECIAL) JOHN DEERE 310 WITH ROCK BREAKER 
MCR1

95.000 95.000

HOUR 0.000 0.00

76.20000 95.000 7,239.00

203-01525  
 

0300 HYDRAULIC EXCAVATOR JOHN DEERE 892 WITH ROCK BREAKER 106.000 106.000

HOUR 0.000 0.00

228.72000 106.000 24,244.32

203-01565  
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PROJECT: IM 0702-242                   ESTIMATE NO: 0008 08:36:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 INLET TYPE D (DOUBLE) (5 FOOT) INLET N7A ADDED-TYPE D 
TO ALLOW SED POND OUTLET TO TIE IN.

1.000 1.000

EACH 0.000 0.00

3,440.00000 1.000 3,440.00

604-00605  
 

0310 RESET STRUCTURE LOWERING OF GAS SERVICE TO MTN 
RESIDENCY.

1.000 1.000

EACH 0.000 0.00

330.00000 1.000 330.00

210-00001  
 

CAT 0200 $-920.00 1,205,927.32CURRENT AMT 1,205,927.32 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0280 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

4,200.00000 1.000 4,200.00

620-00001  
 

0285 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

2,900.00000 1.000 2,900.00

620-00012  
 

0290 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

620-00020  
 

CAT 0400 $0.00 7,600.00CURRENT AMT 7,600.00 $$

PROJECT TOTAL -920.00 $ 1,213,527.32CURRENT AMT 1,213,527.32 $$


